

Spring Awakening Props Daily Build Schedule

February 26/27	Mar. 1	Mar. 2	Mar. 4	Mar. 4	Mar. 5
Pulling Props - Need 2 people Need the truck, Will need to clean all the props and put them in the props cabinet in the Gallaway	Chair Repair - Need 2 people Taking chairs apart & figuring out what needs to happen with each one - 4 hrs	Chair Repair - Need 2 people Continue taking chairs apart & begin gluing & clamping joints together. - 4 hrs Hand Props - Need 1 person Cut Pieces of MDF/Luan for Writing Tablets, Cut molding for Writing Tablets & put together- 4 hrs	Chair Repair - Need 2 people Continue gluing & clamping chairs together & Add writing tablet holders on 6 chairs - 4 hrs Hand Props - Need 1 person Begin painting Writing tablets with chalk board paint, paint the molding & paint the backs wood grain. - 3 hrs Find a stick & sand down the bad parts -	Chair Repair - Need 2 people Continue putting chairs back together & finish adding writing tablet holders to chairs - 4 hrs Hand Props - Need 1 person Scuplt 6 pieces of fake chalk & take home to bake - 30 minutes Finish writing tablets - 30 minutes Reinforce the legs on the piano bench, the	Chair Repair - Need 1 person Finish chair repair - 2 hrs Hand Props - Need 1 person Cut MDF/Luan for Clipboard & paint - 1 hr Print Label for Pill Bottle & adhere it - 30 minutes Pull missing hand props - 1 hr

March 6/7	Mar. 8	Mar. 9	Mar. 10	Mar. 11	Mar. 12
<h1 style="font-size: 2em;">Carpentry</h1>					

March 13/14	Mar. 15	Mar. 16	Mar. 17	Mar. 18	Mar. 19
Weekend	Pendant Lights - Need 2 people Cut MDF Side Rectangles, Cut MDF Hexagons, & Cut Acrylic Plastic Rectangles - 4 hrs	Pendant Lights - Need 2 people Finish cutting acrylic plastic rectangles, Cut out detail on side rectangles - 4 hrs	Pendant Lights - Need 2 people Finish cutting out the detail on the side rectangles, Pre-drill holes for the threaded rod on the top & bottom hexagons, leather dye acrylic plastic, begin painting MDF pieces - 4 hrs	Pendant Lights - Need 2 people Finish painting all MDF pieces, Adhere Acrylic Plastic to inside of Side rectangles , begin putting together bottom & side pieces with threaded rod - 4 hrs	Pendant Lights - Need 2 people Finish putting bottoms & sides together, Add Finials to the tops, add the tops & mark the loaction of the lighting base, Cut lengths of chain - 4 hrs

March 20/21	Mar. 22	Mar. 23	Mar. 24	Mar. 25	Mar. 26
Weekend	Pendant Lights - Need 2 people Attach chain to the tops, Attach lighting bases, Run wire through chain, Attach long length of chain to the 3 shorter - 4 hrs	Pendant Lights - Need 2 people Finishing touches on pendants - 2 hrs	Chair Paint - Need 1 person Begin Paint Treatment on the chairs - 4 hrs	Chair Paint - Need 1 person Continue Paint treatment on the chairs - 4 hrs	Chair Paint - Need 1 person Finish Paint treatment on the chairs - 4 hrs Hand Props - Need 1 person Begin recovering the books (Aeneid, Luther Bible, & Faust) - 4 hrs

Spring Awakening Props Daily Build Schedule

March 27/28	Mar. 29	Mar. 30	Mar. 31	Apr. 1	Apr. 2
Weekend	Hand Props - Need 1 person Finish recovering books, Sand pencils & cut erasers off, take stoppers off teacher's canes & repaint - 4 hrs Paper Props - Need 1 person Type & Print Essay & spray w/ design master, & Type & Print letters & spray w/ design master - 2 hrs	Hand Props - Need 1 person Tie twine around bundle of Woodruff, Build/find wood knocker Clean up Mic Stand if needed, Tone down funeral flowers - 2 hrs Paper Props - Need 1 person Make & Print Some Marks, Print reproduction painting of correggio's io & create frame & paint - 2 hrs	Hand Props - Need 1 person Recover handle of straight razor, fix spring system in gun, adhere Tea Service to tray, Recover Journal - 3 hrs	Finish any remaining/added props	Finish any remaining/added props

April 3/4	Apr. 5	Apr. 6	Apr. 7	Apr. 8	Apr. 9
Tech					

April 10/11	Apr. 12	Apr. 13	Apr. 14	Apr. 15	Apr. 16
Filiming					

Apr. 17
Strike